
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, BD;  NAVFAC MIDLANT, Staff; 

 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group III (Email 8), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
 Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:40:08
Attachments: Non-DoD Source RE Third Group III Subcontractor Complaint.msg

RE Third Group III Subcontractor Complaint.msg
FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST REPORTS CLEO
 ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source FW RFI for Gatehouse door 122A.msg
Non-DoD Source FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST
 REPORTS CLEO ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source RE Third Group III Subcontractor Complaint.msg
Non-DoD Source RE Third Group III Subcontractor Complaint.msg
Third Group III Subcontractor Complaint.msg
Non-DoD Source TRANSMITTAL 1224 SPEC 23 09 23.13 22 BACnet DIRECT DIGITAL CONTROL SYSTEMS FOR
 HVAC SD-05 PVT PLAN - CLEO.msg
RE MISSING CRASH BARRIER ARM.msg
RE CI52 ACCEPTANCE TESTING SCHEDULE (P1383P1384).msg
Non-DoD Source RE SEEKING OICC SIGNATURE ON T-925 REV 2.msg
Non-DoD Source RE CI52 ACCEPTANCE TESTING SCHEDULE (P1383P1384).msg
RE CI52 ACCEPTANCE TESTING SCHEDULE (P1383P1384).msg
Non-DoD Source RE CI52 ACCEPTANCE TESTING SCHEDULE (P1383P1384).msg
RE CI52 ACCEPTANCE TESTING SCHEDULE (P1383P1384).msg
RE SEEKING OICC SIGNATURE ON T-925 REV 2.msg
Non-DoD Source RE SEEKING OICC SIGNATURE ON T-925 REV 2.msg
Non-DoD Source SEEKING OICC SIGNATURE ON T-925 REV 2.msg
Non-DoD Source CI52 ACCEPTANCE TESTING SCHEDULE .msg
Non-DoD Source FW MISSING CRASH BARRIER ARM.msg
RE Davs Bacon Investigation - Lee Mechanical Incorporated.msg
Non-DoD Source FW Davs Bacon Investigation - Lee Mechanical Incorporated.msg
Non-DoD Source RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
Non-DoD Source RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
Non-DoD Source WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg

FYI

Contract Specialist
ROICC Camp Lejeune

DSN 
 fax
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(b)

(b)(6)
(b)(6)



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Third Group III Subcontractor Complaint
Date: Monday, February 22, 2016 16:23:36

I promised  I would send him G3's bond info.  I will do this.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c  | Email: 
Dragados USA, Inc. is An Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto ]
Sent: Monday, February 22, 2016 3:25 PM
To: 
Subject: RE: Third Group III Subcontractor Complaint

Does Group III have a bond with you guys? I got another call from , but I told him that I don't have copies
 of subcontractor bonds since we don't require them. I feel bad for the guy, but I don't think there's anything more I
 can do for him? If you have a copy of Group III's bond, can you please send it over to him?

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune

DSN 
fax

-----Original Message-----
From:  [mailto ]
Sent: Thursday, February 18, 2016 9:26 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Third Group III Subcontractor Complaint

Good morning I recently found out about this and have notified G3.  The REA is not part of this.  Since
 blast windows are not in G3's contract with us we told them they could invoice us immediately and DUSA would
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 pay this while we push our REA to you.  I will continue to engage G3 to pay  since we paid G3.  Thank you. 
 R/ 

Good morning S .  Two days ago I received an unpleasant phone call from , Owner, Ernest
 Glass, alleging he is having money on his contract held back by you.  I intended to bring this up to  when we
 next spoke.  I'll see today.  Meanwhile  contacted NAVFAC's contracting officer with a complaint. 
 You owe an answer I can provide NAVFAC.  You have been paid 100% of the window frames and glazing by
 Dragados.  I am not aware why you are withholding $75K from Ernest.

The cost proposal you submitted to me for the blast windows (above and beyond your contract) was responded to by
 me stating you can invoice this amount immediately since we have to argue our case for reimbursement with
 NAVFAC and your contract didn't include the work.  I am still waiting for you to invoice me $43,691 ($35,056.00
 to Ernest Glass). 

25           CLEO      Aluminum & Glazing - subcontract           $128,000              $128,000             $128,000   
 $128,000          $-                 100.00%

58           VC          Subcontract - aluminum & glazing             $123,000              $123,000             $123,000   
 $123,000          $-                 100.00%

Thank you for your attention to this matter.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email:

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto
Sent: Thursday, February 18, 2016 7:56 AM
To
Subject: Third Group III Subcontractor Complaint

 -

I got a complaint from Ernest Glass Co., Inc. regarding non-payment from Group III.  When I realized this was for
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 windows, I looked over the REA you submitted yesterday, and I saw that name as the sub.  However, that appears
 to be for about $35K for them.  They say that their subcontract with Group III was for about $264,000, and that they
 have not been paid about $75,000.  Since this was a REA and the work is already done, have you paid Group III?
 Or are we waiting on the REA? Also, what about the extra $40,000? Can you look into it? They have the ear of a
 construction manager here... They also asked for your bond info, which I'm not sure they are even eligible to go
 after under the Miller Act, but I will have to give to them.

Thanks!

R/

Contract Specialist

ROICC Camp Lejeune

DSN 

 fax

<mailto > 



From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Subject: RE: Third Group III Subcontractor Complaint
Date: Monday, February 22, 2016 15:24:00

Does Group III have a bond with you guys? I got another call from  but I told him that I don't have copies
 of subcontractor bonds since we don't require them. I feel bad for the guy, but I don't think there's anything more I
 can do for him? If you have a copy of Group III's bond, can you please send it over to him?

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune

DSN 
 fax

-----Original Message-----
From  [mailto: ]
Sent: Thursday, February 18, 2016 9:26 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Third Group III Subcontractor Complaint

Good morning   I recently found out about this and have notified G3.  The REA is not part of this.  Since
 blast windows are not in G3's contract with us we told them they could invoice us immediately and DUSA would
 pay this while we push our REA to you.  I will continue to engage G3 to pay Ernest since we paid G3.  Thank you. 
 R/

Good morning .  Two days ago I received an unpleasant phone call from , Owner, Ernest
 Glass, alleging he is having money on his contract held back by you.  I intended to bring this up to  when we
 next spoke.  I'll see Erik today.  Meanwhile  contacted NAVFAC's contracting officer with a complaint. 
 You owe an answer I can provide NAVFAC.  You have been paid 100% of the window frames and glazing by
 Dragados.  I am not aware why you are withholding $75K from Ernest.

The cost proposal you submitted to me for the blast windows (above and beyond your contract) was responded to by
 me stating you can invoice this amount immediately since we have to argue our case for reimbursement with
 NAVFAC and your contract didn't include the work.  I am still waiting for you to invoice me $43,691 ($35,056.00
 to Ernest Glass). 

25           CLEO      Aluminum & Glazing - subcontract           $128,000              $128,000             $128,000   



 $128,000          $-                 100.00%

58           VC          Subcontract - aluminum & glazing             $123,000              $123,000             $123,000   
 $123,000          $-                 100.00%

Thank you for your attention to this matter.  R/ David

David Kramer | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w 919- 245-5146 x5| c 910-808-5747 | Email: DKramer@Dragados-USA.com

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto:r
Sent: Thursday, February 18, 2016 7:56 AM
To
Subject: Third Group III Subcontractor Complaint

-

I got a complaint from Ernest Glass Co., Inc. regarding non-payment from Group III.  When I realized this was for
 windows, I looked over the REA you submitted yesterday, and I saw that name as the sub.  However, that appears
 to be for about $35K for them.  They say that their subcontract with Group III was for about $264,000, and that they
 have not been paid about $75,000.  Since this was a REA and the work is already done, have you paid Group III?
 Or are we waiting on the REA? Also, what about the extra $40,000? Can you look into it? They have the ear of a
 construction manager here... They also asked for your bond info, which I'm not sure they are even eligible to go
 after under the Miller Act, but I will have to give to them.

Thanks!

R/



Contract Specialist

ROICC Camp Lejeune

DSN 

 fax

 <mailto > 



























From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (PM, Group III Management)
Subject: [Non-DoD Source] FW: RFI for Gatehouse door 122A
Date: Friday, February 19, 2016 15:04:25
Importance: High

Good afternoon  – Will you please read the below and advise on how you want us to proceed? 
 Thanks.  R/ 

– good job describing this in the most simple terms.

From  [mailto ]
Door 122A is not noted as being a bullet resistant door. All of the other doors are bullet resistant, at the gatehouse
 (please see the door schedule on sheet A-601). This seems curious to us b/c this door leads into the NMCI room –
 probably the most critical room in the building!  With that stated, the frame the supplier sent is bullet resistant. It
 has already been installed. The door is not bullet resistant and has not been installed. We have 2 options here:

1) Install the non-bullet resistant door. This will require a modification to the frame to accommodate the hinges. No
 cost.

2) Order and install a bullet resistant door to match all of the other doors at the gatehouse. This will be a change
 order.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  MCIEAST, Telecom Support Div.
Cc:
Subject: [Non-DoD Source] FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06,

 TEST REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER
Date: Friday, February 19, 2016 13:54:18
Attachments: image001.png

TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS, CLEO
 ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER.pdf

Good afternoon.  Have you had a chance to review this acceptance test for the CLEO copper and fiber outside
 plant?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Wednesday, February 10, 2016 2:15 PM
To:  (NAVFAC inbound OICC);  (Base
 Telephone); Ray 
 (AMEC PM); 
 
Cc: (Dragados USA);  (Dragados Senior Vice President);  (Dragados QC
 Manager);  (Dragados QC Specialist);  (PM, Group III Management); 
 (Group III Mgt Superintendent);  (Yates
 Electric)
Subject: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST
 REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Attached is transmittal 1222 which are the submittals for acceptance testing of the 24SM FOC and
 50PR copper telecommunication cables (Outside Plant).  This is submitted IAW SPEC 33 82 00,
 Telecommunications Outside Plant, paragraphs 3.5.2.1. and 3.5.2.2.  Hard copies of this are being delivered to your
 offices with parallel routing to the designer and Base Telephone ( ).



Good afternoon .   These cables are complete and continuous through to the telecommunications backboard
 inside of the CLEO Admin building.  They are pulled into but not spliced into the cabinet in front of the lift station
 in front of the dog kennels.

Thanks.  R/ 

 Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.























From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Third Group III Subcontractor Complaint
Date: Thursday, February 18, 2016 9:26:13

Early thoughts on the merits of our case for the blast windows? 

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c  | Email: 
Dragados USA, Inc. is An Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto ]
Sent: Thursday, February 18, 2016 7:56 AM
To: 
Subject: Third Group III Subcontractor Complaint

-

I got a complaint from Ernest Glass Co., Inc. regarding non-payment from Group III.  When I realized this was for
 windows, I looked over the REA you submitted yesterday, and I saw that name as the sub.  However, that appears
 to be for about $35K for them.  They say that their subcontract with Group III was for about $264,000, and that they
 have not been paid about $75,000.  Since this was a REA and the work is already done, have you paid Group III?
 Or are we waiting on the REA? Also, what about the extra $40,000? Can you look into it? They have the ear of a
 construction manager here... They also asked for your bond info, which I'm not sure they are even eligible to go
 after under the Miller Act, but I will have to give to them.

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune

DSN 
 fax



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] RE: Third Group III Subcontractor Complaint
Date: Thursday, February 18, 2016 9:26:00

Good morning   I recently found out about this and have notified G3.  The REA is not part of this.  Since
 blast windows are not in G3’s contract with us we told them they could invoice us immediately and DUSA would
 pay this while we push our REA to you.  I will continue to engage G3 to pay Ernest since we paid G3.  Thank you. 
 R/

Good morning .  Two days ago I received an unpleasant phone call from , Owner, Ernest
 Glass, alleging he is having money on his contract held back by you.  I intended to bring this up to  when we
 next spoke.  I’ll see  today.  Meanwhile,  contacted NAVFAC’s contracting officer with a complaint. 
 You owe an answer I can provide NAVFAC.  You have been paid 100% of the window frames and glazing by
 Dragados.  I am not aware why you are withholding $75K from Ernest.

The cost proposal you submitted to me for the blast windows (above and beyond your contract) was responded to by
 me stating you can invoice this amount immediately since we have to argue our case for reimbursement with
 NAVFAC and your contract didn’t include the work.  I am still waiting for you to invoice me $43,691 ($35,056.00
 to Ernest Glass). 

25           CLEO      Aluminum & Glazing - subcontract           $128,000              $128,000             $128,000   
 $128,000          $-                 100.00%

58           VC          Subcontract - aluminum & glazing             $123,000              $123,000             $123,000   
 $123,000          $-                 100.00%

Thank you for your attention to this matter.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto ]
Sent: Thursday, February 18, 2016 7:56 AM
To



Subject: Third Group III Subcontractor Complaint

I got a complaint from Ernest Glass Co., Inc. regarding non-payment from Group III.  When I realized this was for
 windows, I looked over the REA you submitted yesterday, and I saw that name as the sub.  However, that appears
 to be for about $35K for them.  They say that their subcontract with Group III was for about $264,000, and that they
 have not been paid about $75,000.  Since this was a REA and the work is already done, have you paid Group III?
 Or are we waiting on the REA? Also, what about the extra $40,000? Can you look into it? They have the ear of a
 construction manager here... They also asked for your bond info, which I'm not sure they are even eligible to go
 after under the Miller Act, but I will have to give to them.

Thanks!

R/

Contract Specialist

ROICC Camp Lejeune

DSN 

 <mailto  



From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Subject: Third Group III Subcontractor Complaint
Date: Thursday, February 18, 2016 7:56:00

I got a complaint from Ernest Glass Co., Inc. regarding non-payment from Group III.  When I realized this was for
 windows, I looked over the REA you submitted yesterday, and I saw that name as the sub.  However, that appears
 to be for about $35K for them.  They say that their subcontract with Group III was for about $264,000, and that they
 have not been paid about $75,000.  Since this was a REA and the work is already done, have you paid Group III?
 Or are we waiting on the REA? Also, what about the extra $40,000? Can you look into it? They have the ear of a
 construction manager here... They also asked for your bond info, which I'm not sure they are even eligible to go
 after under the Miller Act, but I will have to give to them.

Thanks!

R/

Contract Specialist
ROICC Camp Lejeune
(
DSN 

 fax



From:
To:  NAVFAC MIDLANT, CI;  MIDLANT, ROICC Camp Lejeune;

  NAVFAC MIDLANT, ROICC Camp  NAVFAC MIDLANT, ROICC
 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp Lejeune
 

Cc: (Group III Mgt.)  (PM, Group III Management) ; 
  (Group III Mgt Superintendent)

Subject: [Non-DoD Source] TRANSMITTAL 1224, SPEC 23 09 23.13 22, BACnet DIRECT DIGITAL CONTROL SYSTEMS
 FOR HVAC, SD-05, PVT PLAN - CLEO

Date: Friday, February 12, 2016 15:59:07
Attachments: TRANSMITTAL 1224, SPEC 23 09 23.13 22, BACnet DIRECT DIGITAL CONTROL SYSTEMS FOR HVAC, SD-05,

 PVT PLAN - CLEO.pdf

Good afternoon.  Attached is transmittal 1224 which is our submittal for the PVT plan for the CLEO buildings,
 specification 23 09 23.13 22, BACnet DDC systems for HVAC, SD-05, design data.  Hard copies are enroute to
 your office.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:

Dragados USA, Inc. is An Equal Opportunity Employer





























































From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  MIDLANT, ROICC

 Camp Lejeune
Subject: RE: MISSING CRASH BARRIER ARM
Date: Monday, February 01, 2016 9:46:00

Hi guys -

Just curious, what other contract are they in? Are we sure we're not missing something from ours? Just confused as
 all of our other contracts in the area are complete...

Thanks!

Contract Specialist
ROICC Camp Lejeune

DSN 
(  fax

-----Original Message-----
From:  [mailto: ]
Sent: Thursday, January 28, 2016 3:58 PM
To:  MARFORCOM, SES/PMO;  NAVFAC MIDLANT,
 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp
 Lejeune; MCI East)

PM, Group III Management)
Subject: [Non-DoD Source] FW: MISSING CRASH BARRIER ARM

Good afternoon.  I am resending this email from 3Nov and adding  (Base PMO) to this email because
 he inquired to my superintendent when we're putting the Wilson gate crash barrier arms in.  As you know, we're
 not, they are in another contract.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any



 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Tuesday, November 03, 2015 10:07 AM
To  (NAVFAC inbound OICC);  NAVFAC MIDLANT, ROICC Camp Lejeune
 (NAVFAC Contract
 Spec);  (MCI East)
Cc  (Dragados USA QC
 Specialist);  (PM, Group III Management)
Subject: MISSING CRASH BARRIER ARM

Good morning.  Please see attached drawings SF104 and SF 105.  They indicate there are existing crash barrier arms
 at the entrances to the inbound lanes coming into the Wilson Gate.  These are not present.  This is for information
 only.  Thanks.  R/    

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email: 
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.



From:  NAVFAC MIDLANT, CI
To:
Cc:  (Group III Mgt.)  (PM, Group III Management); 

 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune; Tim Larson

Subject: RE: CI52 ACCEPTANCE TESTING SCHEDULE (P1383/P1384)
Date: Monday, February 01, 2016 9:08:04
Attachments: 2016-01-29a-P-1383 HVAC Acceptance Tasks Schedule Rev00.pdf

Yes, TAB prerequisite HVAC work checkout list.

I should note, for clarification overall, the task numbers change as additional tasks are added within the schedule due
 to reviews, resubmittals, etc., so the task title should be referenced instead (e.g.: TAB prerequisite HVAC work
 checkout list) of the number.  For example, once I receive the HVAC checklist, the checklist review task for CI52
 will become Task 21 and the pre-PVT checklist Task 22 (from 21), etc. on down the list until the last task.  I admit
 this is not the best numbering scheme, but it is the one CI52 has adopted due to the number of tasks involved and
 the potential resubmittals.  The one handy feature is the Task Prerequisite column actually changes to match (more
 formula "magic") as the subsequent task numbers change.  This is even true of tasks like the PVT field work task
 with multiple prerequisites.

To illustrate the above, I have updated the task schedule to include the Site Observation field visit (#18) I performed
 last July, with its associated comment document (inserted as #19) and anticipated KTR responses (inserted as #20),
 which shifts the task numbers for the items below it.  I was actually looking at this version, updated Friday, when I
 referred to  the HVAC checklist as Task 22, which it now is.

Respectfully,

, EIT, PMP
Mechanical Acceptance Engineer

/  DSN: : / FAX
peter.glade@navy mil

-----Original Message-----
From:  [mailto: ]
Sent: Monday, February 01, 2016 8:39 AM
To:  NAVFAC MIDLANT, CI
Cc: (Group III Mgt.);  (PM, Group III Management);
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC
 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
Subject: [Non-DoD Source] RE: CI52 ACCEPTANCE TESTING SCHEDULE (P1383/P1384)

Thanks .  We have passed the example you provided to Research Air Flow for their use in modifying the TAB
 check out lists.  I'll have a new list for you , and  consideration today.  **clarification: you
 meant schedule task 20, correct?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |

Dragados USA, Inc. is An Equal Opportunity Employer



-----Original Message-----
From:  NAVFAC MIDLANT, CI [mailto: ]

The Schedule Task 22 is the submission of the completed Pre-TAB checklist, after the TAB agency reviews the
 construction progress to confirm the status of the project, as noted in 23 05 93 Appendix A, section 2 f and section
 3.c, along with Appendix C, sequence entitled "Advance Notice of Season 1 TAB Field Work".  Attached is an
 example Pre-DALT checklist from your TAB agency, from a single piece of equipment on another project.  The
 Pre-TAB checklist is similar.









From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune

 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc:  (Group III Mgt.);  (PM, Group III
 Management)

Subject: [Non-DoD Source] RE: SEEKING OICC SIGNATURE ON T-925 REV 2
Date: Monday, February 01, 2016 9:07:41
Attachments: image001.png

It appears that you have capture the issue.

, P.E., PMP

Principal, Environmental & Infrastructure Americas, Amec Foster Wheeler

M 704 682 3728

      amecfw.com

From:  [mailto ]
Sent: Friday, January 29, 2016 12:25 PM
To:  (NAVFAC inbound OICC) >;  (NAVFAC Contract
 Spec) 
 
 
Cc: 

 (Group III Mgt.) 
  (PM, Group III Management) 
Subject: SEEKING OICC SIGNATURE ON T-925 REV 2
Importance: High

Good afternoon . 

Bottom line up front:  I have designer concurrence to transmittal 925 Rev-2 and I seek your concurrence to it.

Background:  This submittal is for the HVAC controls for the CLEO.  It’s been very challenging and the CEMS
 engineer isn’t satisfied my subcontractor is showing the control valve connection for the heat pumps to the DDC
 system as requested and shown on the stamped and signed drawings.  It’s not an intentional omission on our part
 and we weren’t able to resolve this through discussion with CEMS.   and  followed the
 discussion and when it reached a stale-mate recommend approval ‘AS-NOTED WITH AN UPDATED
 ELECTRONIC COPY TO FOLLOW”

Issue:   We’re providing the heat pump control valve.  At the time of this submittal, Johnson Controls was providing
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 control of the heat pump.  Our DDC sub didn’t want to put his control on top of the Johnson Control to control the
 heat pump.  CEMS feels this is necessary.

Solution:  My sub will add the necessary controls to satisfy the requirement and we will proceed with an updated
 electronic copy of the transmittal.

– Do you feel I stated this accurately?

Thanks. R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.
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From:
To:  NAVFAC MIDLANT, CI
Cc:  (Group III Mgt.)  (PM, Group III Management); 

 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune; 

Subject: [Non-DoD Source] RE: CI52 ACCEPTANCE TESTING SCHEDULE (P1383/P1384)
Date: Monday, February 01, 2016 8:38:53

Thanks .  We have passed the example you provided to Research Air Flow for their use in modifying the TAB
 check out lists.  I'll have a new list for you, , and  consideration today.  **clarification: you
 meant schedule task 20, correct?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, CI [mailto

The Schedule Task 22 is the submission of the completed Pre-TAB checklist, after the TAB agency reviews the
 construction progress to confirm the status of the project, as noted in 23 05 93 Appendix A, section 2 f and section
 3.c, along with Appendix C, sequence entitled "Advance Notice of Season 1 TAB Field Work".  Attached is an
 example Pre-DALT checklist from your TAB agency, from a single piece of equipment on another project.  The
 Pre-TAB checklist is similar.
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From:
To: NAVFAC MIDLANT, ROICC Camp Lejeune

 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc:  (Group III Mgt.); PM, Group III
 Management)

Subject: [Non-DoD Source] RE: SEEKING OICC SIGNATURE ON T-925 REV 2
Date: Monday, February 01, 2016 9:07:41
Attachments: image001.png

It appears that you have capture the issue.

, P.E., PMP

Principal, Environmental & Infrastructure Americas, Amec Foster Wheeler

M 

      amecfw.com

From:  [mailto: ]
Sent: Friday, January 29, 2016 12:25 PM
To  (NAVFAC inbound OICC)  (NAVFAC Contract
 Spec) 
 
 
Cc

Group III Mgt.) 
 (PM, Group III Management) 
Subject: SEEKING OICC SIGNATURE ON T-925 REV 2
Importance: High

Good afternoon  

Bottom line up front:  I have designer concurrence to transmittal 925 Rev-2 and I seek your concurrence to it.

Background:  This submittal is for the HVAC controls for the CLEO.  It’s been very challenging and the CEMS
 engineer isn’t satisfied my subcontractor is showing the control valve connection for the heat pumps to the DDC
 system as requested and shown on the stamped and signed drawings.  It’s not an intentional omission on our part
 and we weren’t able to resolve this through discussion with CEMS  and  followed the
 discussion and when it reached a stale-mate recommend approval ‘AS-NOTED WITH AN UPDATED
 ELECTRONIC COPY TO FOLLOW”

Issue:   We’re providing the heat pump control valve.  At the time of this submittal, Johnson Controls was providing
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 control of the heat pump.  Our DDC sub didn’t want to put his control on top of the Johnson Control to control the
 heat pump.  CEMS feels this is necessary.

Solution:  My sub will add the necessary controls to satisfy the requirement and we will proceed with an updated
 electronic copy of the transmittal.

– Do you feel I stated this accurately?

Thanks. R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.
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From:
To:  NAVFAC MIDLANT, CI
Cc:  (Group III Mgt.) (PM, Group III Management); 

 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune;

Subject: [Non-DoD Source] RE: CI52 ACCEPTANCE TESTING SCHEDULE (P1383/P1384)
Date: Monday, February 01, 2016 8:38:53

Thanks We have passed the example you provided to Research Air Flow for their use in modifying the TAB
 check out lists.  I'll have a new list for you , and  consideration today.  **clarification: you
 meant schedule task 20, correct?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

Dragados USA, Inc. is An Equal Opportunity Employer

-----Original Message-----
From:  NAVFAC MIDLANT, CI [mailto

The Schedule Task 22 is the submission of the completed Pre-TAB checklist, after the TAB agency reviews the
 construction progress to confirm the status of the project, as noted in 23 05 93 Appendix A, section 2 f and section
 3.c, along with Appendix C, sequence entitled "Advance Notice of Season 1 TAB Field Work".  Attached is an
 example Pre-DALT checklist from your TAB agency, from a single piece of equipment on another project.  The
 Pre-TAB checklist is similar.
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From:  NAVFAC MIDLANT, CI
To:
Cc:  (Group III Mgt.)  (PM, Group III Management)

 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: RE: CI52 ACCEPTANCE TESTING SCHEDULE (P1383/P1384)
Date: Friday, January 29, 2016 13:51:11
Attachments: 2016-01-29a-P-1383 HVAC Acceptance Tasks Schedule Rev00.pdf

Task #15 is actually a review of the design documents by CI52.  It is similar to the TAB agency Design Review but
 encompasses controls and any significant constructability issues.  It is typically performed during the design
 development phase of the project.  Looking back through our documentation, I cannot find where it was performed,
 but believe this was completed.  I will remove it from the Tracking Schedule (Marked as "Unknown" since I don't
 have a specific date).

I am hesitant to provide the Excel file because the worksheet has over 700 rows and over 100 columns, the display
 of each is controlled by embedded formulas keyed from the entered dates and other settings, some on other Tabs. 
 For this reason, maintenance of the schedule is upon CI52.

The dates shown on the schedule attached were those given to me early last Winter for estimated completion of
 submittals, etc., and obviously need updates based on the number of "red" overdue dates.

At present, the only "actionable" item is #20, KTR responses to the Site Observation 01 comments issued last July. 
 There were only two comments needing responses.  I can resend those comments.

To clarify the tracking process:

Due Dates are populated by either manual entry, calculated from a prerequisite, or offset from a previous task. 
 Testing Start Dates are populated by manual entry only.  Manual entry dates are based on input from Dragados or
 CI52, depending on the responsible party for the task.  For example, task #18 field work Start and End Dates was
 entered by CI52 and the task #19 comment Due Date calculated based on the task #18 End Date, with the offset
 shown in the Ref/Notes column.  Further, task #20 KTR responses Due Date was calculated based on the task #19
 Actual Date, prerequisite to task #20 and using the 2 week minimum offset (01 Jul to 15 Jul).  For each iteration of
 Comment->Responses->Close-out/Follow-up (CRC/F cycle), the schedule "adds" rows accordingly (we've not
 done follow-up on any task yet).  When a task is closed out (no further responses, follow-up, or action is required),
 "Not Required" is entered in the Actual/End Date cell or the CRC/F cycle naturally ends.

Please let me know if you have any other questions.  I will update the schedule when I receive the updates
 mentioned in your previous Meeting email.  Thank you.

Respectfully,

 EIT, PMP
Mechanical Acceptance Engineer

  /  DSN:  / CELL  / FAX

-----Original Message-----
From:  [mailto ]
Sent: Friday, January 29, 2016 11:27 AM
To:  NAVFAC MIDLANT, CI;  NAVFAC MIDLANT, ROICC
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 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (Group III Mgt.);  (PM, Group III Management); 
Subject: [Non-DoD Source] CI52 ACCEPTANCE TESTING SCHEDULE

Good morning   Will you please send me the Excel format of the C152 acceptance test schedule?  This will
 make tracking and coordination easier and I will track versions by including a date in the file name.

Also, I have a question about row #15 on this schedule.  What is this?

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune; 
Subject: RE: Davs Bacon Investigation - Lee Mechanical Incorporated
Date: Monday, January 25, 2016 16:53:00

He sent us that letter in December, and we responded on December 29. Already ahead of you!

R/

Contract Specialist
ROICC Camp Lejeune

-----Original Message-----
From:  [mailto: ]
Sent: Monday, January 25, 2016 4:46 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 
Subject: [Non-DoD Source] FW: Davs Bacon Investigation - Lee Mechanical Incorporated
Importance: High

Good afternoon   The bottom email is from a Department of Labor (DoL) Wage Hour Determination
 Investigator ).  An employee of a second-tier subcontractor on our project is
 accusing his employer of improper wage determination. 

Attached is a copy of a sample letter that will be sent to each contracting officer for each of the four Davis Bacon
 contracts that you have identified that your company has worked on in the last two years.  We must have all of this
 information, especially the Contract Date(s) information and the Wage Determination(s), before any work can be
 done on the spreadsheets that you filled out and e-mailed to your office.   The Prime contractors normally provide
 the Point of Contact (POC) for the Contracting Officers, however, if you have a (POC ) for each contracting officer
 for each of the four contracts that I can contact, that would help move the investigative process along a litter faster. 
 Please feel free to contact me if you should have any other questions.

I'm not sure of the professional relationship between DoD and DoL but you can read for yourself that his intent is
 for the Contracting officer to respond.  Will you respond to this investigator with the information he is requesting? 
 Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

(b)(6)
(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)(6)
(b)(6)

(b)
(6)

(b)(6)



Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Monday, January 25, 2016 3:46 PM
To: 
Cc: 
Subject: Fw: Davs Bacon Investigation - Lee Mechanical Incorporated
Importance: High

,

As per our conversation, please see the attached and/or forward to the appropriate person or persons to complete the
 attached. Please have them email this to  and  for their use. Thank you for
 assisting me with this matter, it is greatly appreciated. 

Thank you,

Group III Mgt., Inc.
2820 W. Vernon Ave.
Kinston, NC 28504

From  <mailto  

Sent: Monday, January 25, 2016 2:50 PM

To: <mailto  

Cc  - WHD' <mailto  

Subject: FW: Davs Bacon Investigation - Lee Mechanical Incorporated
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Attached is the request for information letter

Please forward to the appropriate party that can provide this information as soon as possible.

If this investigator can not get this information in a timely manner, he can make all of us contractors very miserable.

I only want to conclude this investigation as soon as possible for my company.

I am sure you would like this also.

Thanks

Vice President

Lee Mechanical, Incorporated

Post Office Box 637

1436 Highway 258 North (28504)

Kinston, North Carolina 28502-0637

Ph. 

Fax 

Cell

E-Mail:  <mailto

________________________________

From  - WHD [mailto ]
Sent: Tuesday, January 19, 2016 9:30 AM
To: 
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Subject: RE: Davs Bacon Investigation - Lee Mechanical Incorporated

                Attached is a copy of a sample letter that will be sent to each contracting officer for each of the four Davis
 Bacon contracts that you have identified that your company has worked on in the last two years.  We must have all
 of this information, especially the Contract Date(s) information and the Wage Determination(s), before any work
 can be done on the spreadsheets that you filled out and e-mailed to your office.   The Prime contractors normally
 provide the Point of Contact (POC) for the Contracting Officers, however, if you have a (POC ) for each
 contracting officer for each of the four contracts that I can contact, that would help move the investigative process
 along a litter faster.  Please feel free to contact me if you should have any other questions.

Kind regards,

, Wage Hour Investigator

 Voice

 Fax

(b)(6)

(b)(6)

(b)(6)

(b)(6)



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: Davs Bacon Investigation - Lee Mechanical Incorporated
Date: Monday, January 25, 2016 16:46:47
Attachments: image001.png

DBRA CO Letter - Lee Mechanical.doc
Importance: High

Good afternoon .  The bottom email is from a Department of Labor (DoL) Wage Hour Determination
 Investigator ).  An employee of a second-tier subcontractor on our project is
 accusing his employer of improper wage determination. 

Attached is a copy of a sample letter that will be sent to each contracting officer for each of the four Davis Bacon
 contracts that you have identified that your company has worked on in the last two years.  We must have all of this
 information, especially the Contract Date(s) information and the Wage Determination(s), before any work can be
 done on the spreadsheets that you filled out and e-mailed to your office.   The Prime contractors normally provide
 the Point of Contact (POC) for the Contracting Officers, however, if you have a (POC ) for each contracting officer
 for each of the four contracts that I can contact, that would help move the investigative process along a litter faster. 
 Please feel free to contact me if you should have any other questions.

I’m not sure of the professional relationship between DoD and DoL but you can read for yourself that his intent is
 for the Contracting officer to respond.  Will you respond to this investigator with the information he is requesting? 
 Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto: ]
Sent: Monday, January 25, 2016 3:46 PM
To
Cc: 
Subject: Fw: Davs Bacon Investigation - Lee Mechanical Incorporated
Importance: High
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As per our conversation, please see the attached and/or forward to the appropriate person or persons to complete the
 attached. Please have them email this to  and  for their use. Thank you for
 assisting me with this matter, it is greatly appreciated. 

Thank you,

Group III Mgt., Inc.
2820 W. Vernon Ave.
Kinston, NC 28504
Ph: 
Fax: 

From:  <mailto > 

Sent: Monday, January 25, 2016 2:50 PM

To: ' <mailto > 

Cc:  - WHD' <mailto > 

Subject: FW: Davs Bacon Investigation - Lee Mechanical Incorporated

Attached is the request for information letter

Please forward to the appropriate party that can provide this information as soon as possible.

If this investigator can not get this information in a timely manner, he can make all of us contractors very miserable.

I only want to conclude this investigation as soon as possible for my company.

I am sure you would like this also.
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Thanks

Vice President

Lee Mechanical, Incorporated

Post Office Box 637

1436 Highway 258 North (28504)

Kinston, North Carolina 28502-0637

Ph. No. 

Fax No. 

Cell No. 

E-Mail:  <mailto >

________________________________

From:  - WHD [mailto
Sent: Tuesday, January 19, 2016 9:30 AM
To
Subject: RE: Davs Bacon Investigation - Lee Mechanical Incorporated

                Attached is a copy of a sample letter that will be sent to each contracting officer for each of the four Davis
 Bacon contracts that you have identified that your company has worked on in the last two years.  We must have all
 of this information, especially the Contract Date(s) information and the Wage Determination(s), before any work
 can be done on the spreadsheets that you filled out and e-mailed to your office.   The Prime contractors normally
 provide the Point of Contact (POC) for the Contracting Officers, however, if you have a (POC ) for each
 contracting officer for each of the four contracts that I can contact, that would help move the investigative process
 along a litter faster.  Please feel free to contact me if you should have any other questions.

Kind regards,
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, Wage Hour Investigator

Voice

 Fax
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 
  MCIEAST, I&E\IDD;  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: (Yates Electric)  (PM, Group III Management)
 (Group III Superintendent); 

Subject: [Non-DoD Source] RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:32:35
Attachments: image001.png

Thanks   I’m meeting with NAVFAC later today to look at this.  I will share your email with them.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Tuesday, January 19, 2016 9:17 AM
To:  (NAVFAC inbound OICC);
 
 (NAVFAC Contract
 Spec);  NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc:  (Yates Electric);  (PM, Group III Management); 
  (Group III Superintendent);
Subject: RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer
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<mailto >

P:

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From  [mailto ]
Sent: Wednesday, January 13, 2016 12:46 PM
To (NAVFAC inbound OICC)
 
 
 
 MCI East)
  (NAVFAC Contract Spec) 
  NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc: (Yates
 Electric)  (PM, Group III Management) 
  (Group III Superintendent) >
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
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 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
 
 
 MIDLANT, ROICC Camp Lejeune

Cc:  (Yates Electric)  (PM, Group III Management); 
 (Group III Superintendent)

Subject: [Non-DoD Source] RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:16:58
Attachments: image003.png

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer

<mailto >

P: 

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From:  [mailto: ]
Sent: Wednesday, January 13, 2016 12:46 PM
To:  (NAVFAC inbound OICC)
 
  (AMEC PM)
 
 (MCI East)
  (NAVFAC Contract Spec) 
  NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc: 
 Electric) (PM, Group III Management) 
  (Group III Superintendent) 
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
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 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  (AMEC
 PM); 
 MCIEAST, I&E\IDD;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc:  (Yates Electric);  (PM, Group III Management); 
 (Group III Superintendent)

Subject: [Non-DoD Source] WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Wednesday, January 13, 2016 12:46:40
Attachments: image001.png

WILSON GATE AVB ELECTRICAL.pdf

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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